

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMG/Other PMGs
			Nature	Details			
Tibalaon to Inayawan FMR	Brgy. Tibalaon to Brgy. Inayawan, Arteche E. Samar	LGU- Arteche	N/A	N/A	N/A	MEO; NV & C Construction & General Supply	The Project Monitoring Committee (PMC) conducted regular monitoring and close coordination with the implementing office, contractor, and barangay officials. Timely reporting and documentation of project accomplishments helped identify and resolve issue early. Community participation and transparency during project implementation contributed to the successful completion of the project.
Construction of Legislative Building Phase II	Brgy. Central, Arteche E. Samar	LGU- Arteche	N/A	N/A	N/A	MEO; Mangu Construction Service	The Project Monitoring Committee (PMC) conducted regular monitoring and close coordination with the implementing office, contractor, and barangay officials. Timely reporting and documentation of project accomplishments helped identify and resolve issue early. Community participation and transparency during project implementation contributed to the successful completion of the project.
Repair and Rehabilitation of Arteche Grain Center	Brgy. Rawis, Arteche, E. Samar	LGU- Arteche	N/A	N/A	N/A	MEO; Mangu Construction Service	The Project Monitoring Committee (PMC) conducted regular monitoring and close coordination with the implementing office, contractor, and barangay officials. Timely reporting and documentation of project accomplishments helped identify and resolve issue early. Community participation and transparency during project implementation contributed to the successful completion of the project.
Submitted by:	EDUARDO A. ISO		Approved by:			HON. SUSANA M. EVARDONE	
Designation/Office:	NPMGC/ Secretariat Head					Agency Head	
Date:							