

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
OPENING WITH CONCRETING OF FARM-TO-MARKET ROAD AT BRGY. HINAYAGAN, GANDARA, SAMAR	Brgy. Hinayagan	Municipality of Gandara	Performance of Contractors/Consultants	The project has been found lacking a 40-meter length	The contractor was informed about the issue to conduct rectifications	The LPMC of Gandara, through the MLGOO, have determined the issue of the lacking length of the FMR and had a meeting with the other stakeholders to report to the contractor and the Engineering office the problem, so that it moves on with proper measures and transparency.	It is important to ensure that the detailed engineering design is followed at the project site. Failure to do so may result in substandard or faulty outputs, or worse, violations.
CONSTRUCTION OF SCHOOL BUILDING AT BRGY. BUAO, GANDARA, SAMAR	Brgy. Buao	Municipality of Gandara	Others	Lumber, other material scraps, and other trash are observably scattered around the site	The laborers/workers were informed to be cautious about scraps for safety	The LPMC of Gandara, through the MLGOO, informed the employees at the site to check cleanliness and orderliness on a time-to-time basis to maximize safety within the workplace.	A small, sharp object can cause injuries that may affect the well-being of every worker. Nothing small should be neglected to keep everything well-handled.

Submitted by:
 Designation/Office:
 Date:

ENGR. CONSORCIO V. RICALDE, JR.
 Municipal engineer

Approved by:

HON. WARREN T. AGUILAR
 Municipal Mayor