


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
As of June 3, 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
CONSTRUCTION OF SOLAR POWERED STREET LIGHTS OF SELECTED PRIORITY BRGY. (MALIHAO, POB. 1, POB. 2, RAWIS, SAN JOSE, BINOBUCALAN, CANANO, YABON, CABALAGNAN, LIM AO, DALOSDOSON, BUCALAN & OSMEÑA)	(MALIHAO, POB. 1, POB. 2, RAWIS, SAN JOSE, BINOBUCALAN, CANANO, YABON, CABALAGNAN, LIM AO, DALOSDOSON, BUCALAN & OSMEÑA)	LGU HINABANGAN	Others	1. The pedestals of the solar street lights are located in low-lying areas and are not aligned with the street elevation level. 2. Some of the solar street lights are not functioning properly 3. Some of the solar street lights are damaged but remain operational.	No Actions Required	LPMC HINABANGAN	involvement of all stakeholders from project conception to implementation and monitoring
							
Submitted by:	HON. ANDY DEL ROSARIO		Approved by:		HON. CLARITO P. ROSAL		
Designation/Office:	LGU Hinabangan LPMC Chairperson				Municipal Mayor		
Date:			Date:				