



Republic of the Philippines
Province of Samar
MUNICIPALITY OF MOTIONG



Excerpts from 2nd Quarter Joint Council Meeting (LPMC Meeting) held on June 15, 2026 at Balay ha Baybayon.

In attendance:

Rene Anthony D. Cabaal - Municipal Mayor
Annabelle G. Babalcon - MLGOO
Mark Nelson D. Cabarrubias- SK Federation President
Dindo B. Conge-Mun. Engineer
Carlo Nikko V. Bermejo- MPDC
Hermes C. Salinas- Mun. Budget Officer
Melvin G. Fajarito- MENRO
Ronald B. Cosmod- Mun. Accountant
Teodora B. Abaigar- Dist. Supervisor
Melvin B. Malinao- Mun. LINK
Rosalio P. Silawan- CSO Representative
Harold D. Sacaguing- MPDC Staff
Janine Elizabeth C. Gabuya- MPDC Staff
Julie Ann Robedezo- MPDC Staff

Preliminaries Matters

1. **Calling the Meeting to Order** – the 2ND Quarter Joint Council Meeting was called to order by the Municipal Mayor, Rene Anthony D. Cabaal as the presiding officer at 9 o'clock in the morning.
2. **Opening Prayer** – Daylen S. Gabieta

Meeting Proper

- Municipal Mayor, Rene Anthony D. Cabaal called to order the Local Project Monitoring Committee Meeting since there were sufficient number of members to constitute the quorum. He likewise called the focal person for the discussion of the agendas.
- LPMC, Dindo B. Conge enumerated series of agendas;
 - Update on 20% Development Fund



Republic of the Philippines
Province of Samar
MUNICIPALITY OF MOTIONG



- Update on the Accomplishment of Daycare Center(FALGU 2025)
 - Other Matters
-
- The Municipal Engineer Office presented its 2nd Quarter Accomplishment Report covering projects funded under the 20% Development Fund.
 - Municipal Engineer, Dindo B. Conge informed the body regarding the status of the Construction of Covered Court at Sitio Malatugawe, which has attained a physical accomplishment of 57.13% and is currently on-going.
 - He likewise reported the progress of the Construction of Covered Court at Poblacion I-A, which has reached a physical accomplishment of 31.20% and remains on-going.
 - The Municipal Mayor, Rene Anthony D. Cabael emphasized the importance of expediting the implementation of the project considering its significance as a venue for community activities and public gatherings.
 - Engr. Dindo B. Conge assured the body that coordination with the contractor is being regularly undertaken to address implementation concerns and maintain the project's timetable.
 - Engr. Dindo B. Conge further apprised the body of the status of the Embankment for the Proposed Super Health Station in Barangay Calapi. He reported that the project has achieved 75% physical accomplishment and is currently on-going.
 - Proceeding to the second agenda, Engr. Dindo B. Conge informed the body regarding the Construction of Child Development Center in Barangay Malonoy, which has attained a physical accomplishment of 53.54% and is presently on-going. He also informed the members that the project of Child Development Center is funded under the DILG FALGU 2025 Program



Republic of the Philippines
Province of Samar
MUNICIPALITY OF MOTIONG



- He further reported the status of the Construction of Child Development Center in Barangay Sarao, which has reached 52.75% physical accomplishment and is currently on-going.
- The Municipal Engineer likewise informed the body regarding the Construction of Child Development Center in Barangay Capaysagan. The project has attained a physical accomplishment of 46.76% and remains on-going.
- Annabelle G. Babalcon MGLOO, expressed their appreciation for the continued implementation of the Child Development Centers, noting that these facilities will provide a more conducive learning environment for children and support the municipality's early childhood development programs.
- MSWDO, Agnes B. Llamado emphasized the importance of ensuring that all Child Development Centers are completed in accordance with approved standards to guarantee the safety and welfare of the children who will utilize the facilities.
- The body acknowledged the presentation of the Municipal Engineer Dindo B. Conge and recognized the significant progress of the various infrastructure projects being implemented under the 20% Development Fund.
- The Municipal Mayor, Rene Anthony D. Cabaal commended the Municipal Engineering Office for its continuous monitoring and implementation of the projects and emphasized the importance of ensuring their timely completion in accordance with approved plans and specifications.
- The Municipal Engineer Dindo B. Conge assured the body that regular supervision and monitoring activities shall continue to ensure the successful completion of all on-going projects within the prescribed timelines.
- Under other matters, Municipal Engineer, Engr. Dindo B. Conge, informed the body that a physical site visitation for the ongoing infrastructure projects was scheduled and successfully conducted last June 11, 2026.



Republic of the Philippines
Province of Samar
MUNICIPALITY OF MOTIONG




Adjournment


Since there were no issues and matters to be discuss, the LPMC Meeting was adjourned at 4:02pm.

I hereby certify that the above minutes that I have taken down are genuine and correct to best of my knowledge and ability.

Prepared by:


STEFANI B. GABON
M.O – Staff

Approved by:


RENE ANTHONY D. CABAE
Municipal Mayor