



**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of March 2026**

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of Multi-Purpose Civic Center at Brgy. Buray, Paranas, Samar	No major issues. The project is going on schedule	Others	Brgy. Buray, Paranas, Samar	Municipality of Paranas	March 19, 2026	Municipality of Paranas, Samar (PMC-Paranas, Inspectorate Team, MDC, DILG, Contractor)	The committee agreed to continue regular monitoring and coordination among concerned offices to ensure the projects are completed on schedule and in accordance with approved plans and quality standards.
Upgrading/Concreting Pabanog-Tigbawon Local Access Road at Brgy. Tigbawon Et.,Al., Paranas, Samar	No major issues. The project is going on schedule	Others	Brgy. Tigbawon Et.,Al., Paranas, Samar	Municipality of Paranas	March 19, 2026	Municipality of Paranas, Samar (PMC-Paranas, Inspectorate Team, MDC, DILG, Contractor)	The committee agreed to continue regular monitoring and coordination among concerned offices to ensure the projects are completed on schedule and in accordance with approved plans and quality standards.
Soil Erosion Control, Apolonia Integrated School at Brgy. Apolonia, Paranas, Samar	No major issues. The project is going on schedule	Others	Brgy. Apolonia, Paranas, Samar	Municipality of Paranas	March 19, 2026	Municipality of Paranas, Samar (PMC-Paranas, Inspectorate Team, MDC, DILG, Contractor)	The committee agreed to continue regular monitoring and coordination among concerned offices to ensure the projects are completed on schedule and in accordance with approved plans and quality standards.

Installation of Solar Street Lights along Maharlika Highway at Poblacion 6, Paranas, Samar	No major issues. The project is going on schedule	Others	Poblacion 6, Paranas, Samar	Municipality of Paranas	March 19, 2026	Municipality of Paranas, Samar (PMC-Paranas, Inspectorate Team, MDC, DILG, Contractor)	The committee agreed to continue regular monitoring and coordination among concerned offices to ensure the projects are completed on schedule and in accordance with approved plans and quality standards.
--	---	--------	-----------------------------	-------------------------	----------------	--	--

Submitted by:	 MR. ANTONIO D. SALAZAR	Approved by:	 HON. ELVIRA U. BABALCON
Designation/Office:	Paranas PMC Chairperson		Municipal Mayor
Date:	March 25, 2026	Date:	March 25, 2026