

**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)**  
**PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED**  
**As of June 2026 (Quarterly)**

| Program/Project Title                                                              | Issue Details                                                                                | Issue Typology              | Location                            | IA                        | Date of Meeting | Concerned Agencies                                                                                          | Agreements Reached                                                                                                                                                                                                                                                                                                                                              |
|------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------|-----------------------------|-------------------------------------|---------------------------|-----------------|-------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Motorpool Embankment Phase II                                                      | None. The project was successfully completed ahead of the schedule and properly turned over. | Others                      | Brgy. Mancol                        | Municipality of San Jorge | June 17, 2026   | PMC San Jorge<br>Municipality of San Jorge                                                                  | The LGU agreed to continue monitoring the project to ensure timely completion while maintaining quality and safety standards.                                                                                                                                                                                                                                   |
| Construction of Concrete Pathway (Brgy. Rosalim)                                   | None. The project was successfully completed and properly turned over.                       | Others                      | Brgy. Rosalim                       | Municipality of San Jorge | June 17, 2026   | PMC San Jorge<br>Municipality of San Jorge                                                                  | The LGU agreed to continue monitoring the project to ensure timely completion while maintaining quality and safety standards.                                                                                                                                                                                                                                   |
| Construction of Concrete Pathway (Brgy. Cagtoto-og to Brgy. Matalud)               | None. The project was successfully completed and properly turned over.                       | Others                      | Brgys. Cagtoto-og and Matalud       | Municipality of San Jorge | June 17, 2026   | PMC San Jorge<br>Municipality of San Jorge<br>Barangay Cagtoto-og<br>Barangay Matalud                       | The LGU agreed to continue monitoring the project to ensure timely completion while maintaining quality and safety standards.                                                                                                                                                                                                                                   |
| Construction of Concrete Pathwalk with Concrete Drainage Canals, and Street Lights | Project site is located within a busy area with high pedestrian traffic throughout the day   | Site Condition/Availability | Brgys. Poblacion I and Poblacion II | Municipality of San Jorge | June 17, 2026   | PMC San Jorge<br>Municipality of San Jorge<br>BLGU Poblacion I<br>BLGU Poblacion II<br>Project's Contractor | It was agreed to install safety signages and barricades, maintain safe pedestrian access, and adjust work activities during less busy hours to minimize disruptions and sustain project progress. Continuous coordination and monitoring by the LGU and barangay officials were likewise agreed upon to ensure safety and uninterrupted project implementation. |
| Improvement of Motorpool (Flooring and Electrical Installation)                    | None. The project was successfully completed ahead of the schedule and properly turned over. | Others                      | Brgy. Mancol                        | Municipality of San Jorge | June 17, 2026   | PMC San Jorge<br>Municipality of San Jorge                                                                  | The LGU agreed to continue monitoring the project to ensure timely completion while maintaining quality and safety standards.                                                                                                                                                                                                                                   |

|                     |                                                                                                                            |              |                                                                                                                         |
|---------------------|----------------------------------------------------------------------------------------------------------------------------|--------------|-------------------------------------------------------------------------------------------------------------------------|
| Submitted by:       | <br><b>ENGR. CONCEPCION M. GARLITOS</b> | Approved by: | <br><b>HON. LEONCIO U. DE GUIA</b> |
| Designation/Office: | San Jorge PMC Local Person                                                                                                 |              | Municipal Mayor                                                                                                         |
| Date:               | June 17, 2026                                                                                                              | Date:        | June 17, 2026                                                                                                           |