

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Motorpool Embankment Phase II	Brgy. Mancol	Municipality of San Jorge	Others	None. The project was successfully completed ahead of the schedule and properly turned over.	The LGU agreed to continue monitoring the project to ensure timely completion while maintaining quality and safety standards.	San Jorge PMC	Effective coordination and regular monitoring help ensure timely project completion without compromising quality.
Construction of Concrete Pathway (Brgy. Rosalim)	Brgy. Rosalim	Municipality of San Jorge	Others	None. The project was successfully completed and properly turned over.	The LGU agreed to continue monitoring the project to ensure timely completion while maintaining quality and safety standards.	San Jorge PMC	Effective coordination and regular monitoring help ensure timely project completion without compromising quality.
Construction of Concrete Pathway (Brgy. Cagtoto-og to Brgy. Matalud)	Brgys. Cagtoto-og and Matalud	Municipality of San Jorge	Others	None. The project was successfully completed and properly turned over.	The LGU agreed to continue monitoring the project to ensure timely completion while maintaining quality and safety standards.	San Jorge PMC	Effective coordination and regular monitoring help ensure timely project completion without compromising quality.
Construction of Concrete Pathwalk with Concrete Drainage Canals, and Street Lights	Brgys. Poblacion I and Poblacion II	Municipality of San Jorge	Site Condition/Availability	Project site is located within a busy area with high pedestrian traffic throughout the day	It was agreed to install safety signages and barricades, maintain safe pedestrian access, and adjust work activities during less busy hours to minimize disruptions and sustain project progress. Continuous coordination and monitoring by the LGU and barangay officials were likewise agreed upon to ensure safety and uninterrupted project implementation.	San Jorge PMC Municipality of San Jorge BLGU Poblacion I BLGU Poblacion II Project's Contractor	Early coordination, proper site safety measures (barricades and signage), and off-peak scheduling are key in high-traffic areas. Strong LGU-contractor coordination and regular monitoring help ensure smooth implementation and improved project efficiency.
Improvement of Motorpool (Flooring and Electrical Installation)	Brgy. Mancol	Municipality of San Jorge	Others	None. The project was successfully completed ahead of the schedule and properly turned over.	The LGU agreed to continue monitoring the project to ensure timely completion while maintaining quality and safety standards.	San Jorge PMC	Effective coordination and regular monitoring help ensure timely project completion without compromising quality.

Submitted by:	ENGR. CONCEPCION M. GARLITOS	Approved by:	HON. LEONCIO U. DE GUIA
Designation/Office:	San Jorge PMC Focal Person		Municipal Mayor
Date:	June 17, 2026	Date:	June 17, 2026