

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of June 2026 (Quarterly)

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For Higher Level PMC Action (Y/N)	Requested Actions from the Higher Level PMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Constuction/Continuat ion/Retro-Fitting of Concrete Barrier Shoreline Protection (Seawall)	Brgy San Jose (Poblacion)	LGU - Tagapul-an	100	105.33%	100.00%	-5.33%	Completed	Force Majeure	Resolved	Engineering	N/A	N/A	N	
Site Development for Proposed Public Cemetery in Brgy. Luna (Sitio Tagalog)	Sitio Tagalog Gamay, Brgy. Luna, Tagapul-an, Samar	LGU - Tagapul-an	100	103.09%	100.00%	-3.09%	Completed	Force Majeure	Resolved	Engineering	N/A	N/A	N	
Local Roads-Construction of Circumferential Road along the Proposed Municipal Port Area	Brgy San Jose (Poblacion)	LGU - Tagapul-an	15	15.00%	15.00%	0.00%	On-going	Institution al Support	Current	Engineering	N/A	N/A	N	

Submitted by:	 SE MERLITO N. SULIBAGA	Approved by:	 HON. PRINCESS KATE E. LIMPIADO
Designation/Office:	PMC Chairperson		Municipal Mayor
Date:	6/5/2026	Date:	6/5/2026