


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 2026 (3rd Quarter)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of Health Station	limited site accessibility, resulting in delays in the delivery of construction materials to the project site.	Others	Brgy. San Juan, Talalora, Samar	LGU Talalora	SEPT. 15, 2026	MEO	The contractor's request for a 30-day time extension was approved.

Submitted by:	 CESAR ARVIN O. BUCATCAT	Approved by:	 HON. ROSABEL O. COSTELO
Designation/Office:	Talalora PMC Chairperson/MDRRMO		Municipal Mayor
Date:	September, 2026	Date:	September, 2026