


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 2026 (Quarterly)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Concreting / Rehabilitation / Improvement of Road 2026	Project successfully completed. All punch list items cleared, final inspection passed, and final payment processed.	None (Completed)	Brgy. Sugod, Brgy. Awang, Brgy. Mancares, Brgy. Sta.Cruz, Brgy. Libucan Dacu, Brgy. Lahong, Brgy. Dapdap, Brgy. Oeste A, Brgy. Pajo, Brgy. Binalayan, Brgy. Talinga, Brgy. Poblacion B, Tarangnan-Balugo Road.	Municipality of Tarangnan	9/2/2026	PMC Tarangnan, Municipality of Tarangnan Brgy. Sugod, Brgy. Awang, Brgy. Mancares, Brgy. Sta.Cruz, Brgy. Libucan Dacu, Brgy. Lahong, Brgy. Dapdap, Brgy. Oeste A, Brgy. Pajo,Brgy. Binalayan, Brgy. Talinga, Brgy. Poblacion B, Tarangnan-Balugo Road.	None (Project Completed - Transitioned to Post-Completion Maintenance): Active implementation monitoring is concluded. The Municipal Engineering Office and barangay officials shall transition to routine infrastructure maintenance and long-term road monitoring.

Provision of Solar Street Lights	Project successfully completed. All punch list items cleared, final inspection passed, and final payment processed.	None (Completed)	Brgy. Bangon Gote, Poblacion A, Poblacion B, Poblacion C, Poblacion D, Poblacion E, Brgy. Imelda	Municipality of Tarangnan	9/2/2026	PMC Tarangnan, Municipality of Tarangnan Brgy. Bangon Gote, Poblacion A, Poblacion B, Poblacion C, Poblacion D, Poblacion E, Brgy. Imelda	(Project Completed): Pre-installation validation has been successfully concluded. Maintenance responsibilities and operational upkeep have been fully turned over and coordinated with the respective barangays upon project completion.
Construction of Public Market (P4)	Monitoring activities indicate the need to ensure that construction activities follow the approved plans and schedule.	Project Implementation Concern	Brgy. Poblacion E	Municipality of Tarangnan	9/2/2026	PMC Tarangnan, Municipality of Tarangnan Brgy. Poblacion E	(Nearly Completed): The implementing office shall closely monitor the final remaining activities to ensure completion per approved plans and schedule. Both parties shall prepare for the pre-final inspection and clearing of any final punch list items.
Establishment of Public Cemetery (P4)	Project successfully completed. All punch list items cleared, final inspection passed, and final payment processed.	None (Completed)	Brgy. Poblacion D	Municipality of Tarangnan	9/2/2026	PMC Tarangnan, Municipality of Tarangnan Brgy. Poblacion	(Project Completed): Documentary requirements have been finalized and active implementation coordination is concluded. The LGU and stakeholders shall transition to managing operations, maintenance, and facility administration for the established public cemetery.

Establishment of Public Park (P8)	Proper development and maintenance arrangements are necessary to ensure sustainability of the facility upon completion.	Community Development Concern	Brgy. Poblacion B	Municipality of Tarangnan	9/2/2026	PMC Tarangnan, Municipality of Tarangnan Brgy. Poblacion	The LGU and Barangay Council shall coordinate on maintenance measures and promote responsible use of the facility by residents.
Construction / Rehabilitation of Wharf / Breakwater	Project successfully completed. All punch list items cleared, final inspection passed, and final payment processed.	None (Completed)	Brgy. Alcazar, Brgy. Baras	Municipality of Tarangnan	9/2/2026	PMC Tarangnan, Municipality of Tarangnan Brgy. Alcazar, Brgy. Baras	(Project Completed): Regular monitoring and corrective action assessments during construction are concluded. The Municipal Engineering Office shall transition to routine structural integrity monitoring and long-term maintenance of the completed wharf/breakwater facility, presenting findings to the LPMC only as needed for major upkeep.



Submitted by:	HON. MARNIEL R. TAN	Approved by:	HON. DANILO V. TAN
Designation/Office:	Tarangnan PMC Chairperson		Municipal Mayor
Date:	9/11/2026	Date:	9/11/2026