


LOCAL PROJECT MONITORING AND EVALUATION SYSTEM (LPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
As of March, 2026 (1st Quarter)


Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Embankment of Evacuation Area	Sitio Duwangan, Poblacion, Liloan, So. Leyte	Municipality of Liloan, So. Leyte	Performance of Contractors/Consultants	Project construction is delay	Contractor to submit justification letter	LPMC,	1. Regular monitoring and immediate feedback meetings help address project delays. 2. Engaging contractors in discussions promotes accountability and transparency.
Construction of 3-Concrete Classroom Building for Tertiary Education	Brgy. San Roque, Liloan, So. Leyte	Municipality of Liloan, So. Leyte	Performance of Contractors/Consultants	Project construction is delay	Contractor to submit justification letter	LPMC,	1. Regular monitoring and immediate feedback meetings help address project delays. 2. Engaging contractors in discussions promotes accountability and transparency.

Improvement of Stage Inside the Multi Purpose Building	Brgy. Poblacion, Liloan, So. Leyte	Municipality of Liloan, So. Leyte	None	None	None	LPMC,	1. Regular monitoring and immediate feedback meetings help address project delays. 2. Engaging contractors in discussions promotes accountability and transparency.
Supply and Installation of Physical Fitness Equipment	Brgy. Poblacion, Liloan, So. Leyte	Municipality of Liloan, So. Leyte	Performance of Contractors/Consul tants	Project construction is delay	Contractor to submit justification letter	LPMC,	1. Regular monitoring and immediate feedback meetings help address project delays. 2. Engaging contractors in discussions promotes accountability and transparency.

Prepared by:


RENZEL S. MERCADO
Administrative Aide I/ LPMC Secretariat


Reviewed by:


HERMENIA C. CERDEÑA
MPDC/ LPMC Head Secretariat

Approved by:


MANUEL B. UYOCO, JR.
LnB Pres. / LPMC Chairman

Noted by:


JONNA C. ADAN
Local Chief Executive