


LOCAL PROJECT MONITORING AND EVALUATION SYSTEM (LPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September, 2026 (3rd Quarter)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Improvement of Water System (Bagaulin Diversion Water Source)	None	None	Brgy. San Isidro, Liloan So. Leyte	Municipality of Liloan, So. Leyte	7-Sep-26	LPMC	None
Improvement of Multi-Purpose Building II	delayed project start	Performance of Contractors/Consultants	Brgy. Poblacion, Liloan So. Leyte	Municipality of Liloan, So. Leyte	7-Sep-26	LPMC	Give Status Report to the Municipal Development Council
Rehabilitation of Municipal Boulevard (Shoreline Protection, Public CR, and Concrete Planter)	None	None	Brgy. Poblacion, Liloan So. Leyte	Municipality of Liloan, So. Leyte	7-Sep-26	LPMC	None
Completion of Outpatient Department (OPD) of Liloan Community Hospital	no personal protective equipment used each labor	Performance of Contractors/Consultants	Brgy. Poblacion, Liloan So. Leyte	Municipality of Liloan, So. Leyte	7-Sep-26	LPMC	Give Status Report to the Municipal Development Council

Improvement of Water System (Additional Distribution Lines for Fatima Water System Source	None	None	Brgy. Poblacion, Liloan So. Leyte	Municipality of Liloan, So. Leyte	7-Sep-26	LPMC	None
Supply and Installation of Physical Fitness Equipment	None	None	Brgy. Poblacion, Liloan So. Leyte	Municipality of Liloan, So. Leyte	7-Sep-26	LPMC	N/A
Construction of Concrete Drainage at Agoncillo Street, Poblacion, Liloan, Southern Leyte	part the canal is having a small width and shallow depth	None	Brgy. Poblacion, Liloan, So. Leyte	Municipality of Liloan, So. Leyte	7-Sep-26	LPMC	Give Status Report to the Municipal Development Council

Prepared by:


RENZEL S. MERCADO
 Administrative Aide I/ LPMC Secretariat


Reviewed by:


HERMENIA C. CERDEÑA
 MPDC/ LPMC Head Secretariat

Approved by:


MANUEL B. UY OCHO, JR.
 InB Pres. / LPMC Chairman

Noted by:


JONNA C. ADAN
 Local Chief Executive