

LOCAL PROJECT MONITORING AND EVALUATION SYSTEM (LPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
As of September, 2026 (3rd Quarter)

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Improvement of Water System (Bagaulin Diversion Water Source)	Brgy. San Isidro, Liloan So. Leyte	Municipality of Liloan, So. Leyte	None	None	None	LPMC,	1. Regular monitoring and immediate feedback meetings help address project delays. 2. Engaging contractors in discussions promotes accountability and transparency.
Improvement of Multi-Purpose Building II	Brgy. Poblacion, Liloan So. Leyte	Municipality of Liloan, So. Leyte	Performance of Contractors/Consultants	delayed project start	Give Status Report to the Municipal Development Council	LPMC,	1. Regular monitoring and immediate feedback meetings help address project delays. 2. Engaging contractors in discussions promotes accountability and transparency.
Rehabilitation of Municipal Boulevard (Shoreline Protection, Public CR, and Concrete Planter)	Brgy. Poblacion, Liloan So. Leyte	Municipality of Liloan, So. Leyte	None	None	None	LPMC,	1. Regular monitoring and immediate feedback meetings help address project delays. 2. Engaging contractors in discussions promotes accountability and transparency.

Completion of Outpatient Department (OPD) of Liloan Community Hospital	Brgy. Poblacion, Liloan So. Leyte	Municipality of Liloan, So. Leyte	Performance of Contractors/Consultants	no personal protective equipment used each labor	Give Status Report to the Municipal Development Council	LPMC,	1. Regular monitoring and immediate feedback meetings help address project delays. 2. Engaging contractors in discussions promotes accountability and transparency.
Improvement of Water System (Additional Distribution Lines for Fatima Water System Source	Brgy. Poblacion, Liloan So. Leyte	Municipality of Liloan, So. Leyte	None	None	None	LPMC,	1. Regular monitoring and immediate feedback meetings help address project delays. 2. Engaging contractors in discussions promotes accountability and transparency.
Supply and Installation of Physical Fitness Equipment	Brgy. Poblacion, Liloan So. Leyte	Municipality of Liloan, So. Leyte	None	None	None	LPMC,	1. Regular monitoring and immediate feedback meetings help address project delays. 2. Engaging contractors in discussions promotes accountability and transparency.
Construction of Concrete Drainage at Agoncillo Street, Poblacion, Liloan, Southern Leyte	Brgy. Poblacion, Liloan, So. Leyte	Municipality of Liloan, So. Leyte	part the canal is having a small width and shallow depth	delayed project start	Give Status Report to the Municipal Development Council	LPMC,	1. Regular monitoring and immediate feedback meetings help address project delays. 2. Engaging contractors in discussions promotes accountability and transparency.

Prepared by:

RENZEL S. MERCADO

Administrative Aide I/ LPMC Secretariat

Reviewed by:

HERMENIA C. CERDEÑA

MPDC/ LPMC Head Secretariat

Approved by:

MANUEL B. UYOCO, JR.

LnB Pres. / LPMC Chairman

Noted by:

JONNA C. ADAN

Local Chief Executive