



Republic of the Philippines
Province of Southern Leyte
MUNICIPALITY OF LIMASAWA
-o0o-



Minutes of the PMC meeting last June 11, 2026 at 1:30 in the afternoon at the Municipal Mayor's Conference Room, 2nd Floor. Municipal Building, Cabulihan, Limasawa, Southern Leyte.

Present:

Hon. Jerry S. Senoc	-----	Chairman/ Liga President
Hon. Michael R. Espina	-----	Member/Triana Punong Brgy
Hon. Gay L. Reyes	-----	Member/Lugsongan Punong Brgy
Engr. Sheilou R. Cabajes	-----	Member/ME-Designate
Eddieflor S. Laurejas Jr, CPA	-----	Member/Mun. Budget Officer
Rodolfo P. Guerrero	-----	Member/TRIMULCO Manager
Hon. Ram P. Galvez	-----	Member/Magallanes Punong Brgy

Absent:

Hon. Milagros C. Palero	-----	Member/San Bernardo/Punong Brgy
Ms. Jill D. Elizalde	-----	Member/MLGOO
Ms. Nisa P. Solana	-----	Member/NGO

Particulars

The meeting was called in quorum at exactly 1:30 in the morning thru roll call.

Prayer: Hon. Gay L. Reyes

The Chairman recognized the attendance of the members and 3 members were absent.

The Chairman declares quorum as majority were present.

The chairman tackles the updates of the different implemented projects subject for physical inspection.

The chair requested the OIC Municipal Engineer for the updates.

The OIC Municipal Engineer enumerate the following projects as noted;

1. Completion of Agricultural Productivity and Multi-Purpose Center - unfinished
2. Construction of Open line Canal at Prk 1, Brgy Magallanes - Completed as per POW but the situation is, it has a stagnant water due to the canal has no exit.
3. Construction of Comfort Rooms at Fish Landing - Completed
4. Repair of Legislative Building in Cabulihan - Completed
5. Construction of Comfort Rooms at Legislative Building

The Agricultural Productivity and Multi-Purpose Center still not yet finish. The other projects have no problems.

The Chair call the attention of the Municipal Engineer to invite the contractor of National Projects to attend the next meeting.

The chair suggests to have on-site project inspection of Purok 1 Magallanes openline canal due to a complaint of stagnant water.

The Chairman requested the members to join in the field visit.

At exactly 3:30pm the team suggested to provide additional fund to complete the project because the water has no exit to the sea.


The meeting was adjourned on the field site at exactly 4:00 in the afternoon by majority motion.




INSPECTION OF PUROK 1 MAGALLANES OPENLINE CANAL REPORTED AS COMPLETED





Prepared by:

JEREMIAS R. TUMAMAK
PMC Secretary

Approved by

Hon. JERRY S. SENOC
PMC Chairman