


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
2nd Quarter 2026

Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs**
		Nature	Details			
Completion of Agricultural Productivity and Multi-Purpose Center	LGU LIMASAWA	UNFINISHED		Notify the contractor	MEO	
Construction of Openline Canal at Purok 1, Barangay Magallanes, Limasawa	LGU LIMASAWA	NONE	NONE	No exit for the stagnant water needs additional fund	MEO	
Construction of Comfort Rooms at Fish Landing Center, Cabulihan	LGU LIMASAWA	NONE	NONE	NONE	MEO	
Repair of Legislative Building in Cabulihan	LGU LIMASAWA	NONE	NONE	NONE	MEO	
Construction of Comfort Rooms at Legislative Building, Cabulihan	LGU LIMASAWA	NONE	NONE	NONE	MEO	

Prepared by:

Approved by:

Noted by:


JEREMIAS R. TUMAMAK
PMC Secretariat
JERRY S. SENOC
PMC Chairman
MELCHOR P. PETRACORTA
LCE

RPMES Form 11