

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
2nd Quarter FY 2026

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs**
			Nature	Details			
Road Concreting Rehabilitation/Reblacking/Upgrading - Poblacion Area	Poblacion Area	LGU – San Francisco	—	On-Going	Endorsed to MDC	MEO	Monitoring needs to be conducted more frequently to be able to immediately respond to needs and acts accordingly in the most appropriate time and manner.
Completion of Material Recovery Facility (MRF) Building Phase 2	Brgy. Gabi	LGU – San Francisco	—	On-Going	Endorsed to MDC	MEO	Monitoring needs to be conducted more frequently to be able to immediately respond to needs and acts accordingly in the most appropriate time and manner.

Prepared by:

RAUL H. DUARTE
 PMC Secretariat

Approved by:

DANIEL D. ARLIGUE
 PMC Chairman

Noted by:

JASON D. ORTIZO
 LCE