

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Rehabilitation/Upgrading of Drainage Canal	Poblacion Area	LGU San Francisco	Others	On-Going	Endorse to MDC	MEO	Regular monitoring, proper documentation, and effective coordination among stakeholders helped ensure the timely identification and resolution of project issues
Repair/Rehabilitation of Barangay Road	Brgy. Pinamudlan	LGU San Francisco	Others	Completed	Endorse to MDC	MEO	Regular monitoring, proper documentation, and effective coordination among stakeholders helped ensure the timely identification and resolution of project issues
Repair/Rehabilitation of Multi-Purpose Building	Brgy. Malico	LGU San Francisco	Others	On-Going	Endorse to MDC	MEO	Regular monitoring, proper documentation, and effective coordination among stakeholders helped ensure the timely identification and resolution of project issues
Concreting of Road	Brgy. Napantao	LGU San Francisco	Others	Completed	Endorse to MDC	MEO	Regular monitoring, proper documentation, and effective coordination among stakeholders helped ensure the timely identification and resolution of project issues
Repair/Rehabilitation of Road	Brgy. Sudmon	LGU San Francisco	Others	Completed	Endorse to MDC	MEO	Regular monitoring, proper documentation, and effective coordination among stakeholders helped ensure the timely identification and resolution of project issues
Repair/Rehabilitation of Road Rehabilitation and Upgrading of Legislative Building	Brgy. Central	LGU San Francisco	Others	Completed	Endorse to MDC	MEO	Regular monitoring, proper documentation, and effective coordination among stakeholders helped ensure the timely identification and resolution of project issues

Submitted by:	Raul H. Duarte	Approved by:	
Designation/Office:	MPDC		Regional Director
Date:	September 24, 2026	Date:	