



Republic of the Philippines
Province of Southern Leyte
MUNICIPALITY OF SILAGO



PROJECT MONITORING COMMITTEE (PMC)

MINUTES OF THE MEETING OF THE PROJECT MONITORING COMMITTEE) OF THE
MUNICIPALITY OF SILAGO, SOUTHERN LEYTE HELD ON MARCH 19, 2026 AT 11: 00 AM,
AT VIAJEROS HOTEL AND RESTO.

PRESENT:

HON. ROLANDO P. PAMUGAS
ENGR. EUTQUIO R. BELOY
MR. DANILO P. TAGGET
HON. DANNY RAMA
MR. DENNIS C. PADOLINA
MRS. MARILYN DALUMPINES
ENGR. BERNIE DEMIAO
ARCHITECT CHARITY MATE
ENGR. RUBY G. ANSALE

PMC MEMBER/ PUNONG BRGY. MERCEDES
PMC SECRETARIAT / MPDC
PMC MEMBER/CSO
PMC MEMBER/ PUNONG BRGY, TUBOD
PMC VICE-CHAIRPERSON
PMC/CSO
ENGR. 1
MUN. PLANNING 1
ASSISTANT ENGR.

ABSENT ;

HON. ROGELIO C. ALPIO
MRS. MARILYN DALUMPINES

PMC CHAIRPERSON
CSO/PMC MEMBER

PRESENTATION OF AGENDA

:PMC Chairman

1. Joint site inspection on various implemented infrastructure projects.
2. Presentations on the findings, comments and recommendations project.

CALL TO ORDER

After the actual joint inspection, The meeting of PMC was called to order by the
Presiding Officer MLGOO DENNIS C. PADOLINA at 11:00 o clock in the morning.

BUSINESS OF THE DAY

• **Projects Inspection**

- COMPLETION OF THE REMAINING OF SILAGO YOLANDA PERMANENT HOUSING PROJECT.
- TUNNEL VENT POULTRY (BUILDING 2)
- CONSTRUCTION OF WHALE BONE MUSEUM
- CONSTRUCTION OF MULTI-PURPOSE SITIO LO-OK, MERCEDES
- CONSTRUCTION OF NATIONAL DEVELOPMENT CHILD CENTER (NCDC)
- CONSTRUCTION OF NEW MUNICIPAL BUILDING

- **CONSTRUCTION OF TUNNEL VENT POULTRY (BUILDING 2)** This project is 60% accomplished and is currently ongoing. The roofing of the building is not fully completed and the flooring 40% of whole area is not yet finished .
MLGOO Denis Padolina noticed that some of the workers were not doing any work.
CSO/PMC Member Danilo Tagget answered that it might snacks time because he saw somebody eating snacks that is why they are not doing any work.
- **COMPLETION OF THE REMAINING OF SILAGO YOLANDA PERMANENT HOUSING PROJECT.** The project is about 60% accomplished, and work is still on-going. Some of the units are close to completion — the toilet bowls have already been installed, and the walls are already painted.
- **CONSTRUCTION OF WHALE BONE MUSEUM.** The project is about 30% accomplished and still on-going construction .
The PMC Member declared that the project has no issues.
- **CONSTRUCTION OF MULTI-PURPOSE SITIO LO-OK, MERCEDES.** The project is 65% accomplished and still on-going project.
It was observed by a PMC members that the welder was not wearing safety gear while welding on top of the post.
Hon. Rolando Pamugas responded that he keeps reminding the worker to wear safety gear, but the worker refuses, saying the gear is too heavy and makes it uncomfortable to work.
- **CONSTRUCTION OF NATIONAL DEVELOPMENT CHILD CENTER (NCDC).** The project is 5% accomplished and on-going project .
PMC Members suggested that the project billboard should be post in the site and also the Members suggested to construct an stockroom for construction materials.
- **CONSTRUCTION OF NEW MUNICIPAL BUILDING.** The project is no on-going development /no activity .
MLGOO Dennis C. Padolina suggested to make a resolution address to the implementing agency ,inquiring on when the exact date the project started .
PMC Members agreed the suggestion of MLGOO Dennis C. Padolina.

Since the there is no other recommendation of all the implemented projects .It was then moved 'by PMC Member Hon. Dewah A. Potol and seconded by Hon. Santos Labrador.

❖ **ADJOURNMENT**

There is no further business , the meeting was adjourned at 12:30 o clock at noon through the motion of PMC Member Hon. Danny Rama and duly seconded Masse

Attested ;**HON. ROGELIO C. ALPIO**
PMC CHAIRPERSON
LNB PRES/PUNONG BRY. SUDMON


ENGR. EUTQUIO R. BELOY JR.
MPDO/PMC Secretariat