

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
FIRST QUARTER 2026

RPMES Form 11

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/ Issue		Strategies/ Actions Taken to Resolve the Problem/ Issue	Responsible Entities/ Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/ Other PMCs**
			Nature	Details			
COMPLETION OF THE REMAINING OF YOLANDA PERMANENT HOUSING PROJECT	Pob. District II	NHA	On-going		Delayed Materials	Implementing Agency, MEO	Advanced purchased of materials
CONSTRUCTION OF TUNNEL VENT POULTRY	Puntana	MEO	On-going	NO ISSUE	NO ISSUE	NO ISSUE	NO ISSUE
CONSTRUCTION OF WHALE BONE MUSEUM	Pob. District I	MEO	On-going	NO ISSUE	NO ISSUE	NO ISSUE	NO ISSUE
CONSTRUCTION OF NEW MUNICIPAL BUILDING	Pob. District I	DPWH	No activity		Inquiry letter to implementing office	DPWH	Site Inspection and Submit Resolution
CONSTRUCTION OF MULTI-PURPOSE AT SITIO LOOK MERCEDES	Mercedes	MEO	On-going	Lack of roofing materials	Letter to contractor	MEO	Request for Additional Roofing
PROPOSED CONSTRUCTION OF NATIONAL CHILD DEVELOPMENT CENTER (NCDC)	Pob. District I	MEO	On-going	No Project Billboard		MEO	Letter to implementing office

Prepared by:


EUTQUIO R. BELOY JR.
 PMC Secretariat

Approved by:


HON. ROGELIO ALIPIO
 PMC Chairperson

Noted by:


HON. LEMUEL P. HONOR
 LCE