


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM

LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL

2nd QUARTER 2026


RPMES 11

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other
			Nature	Details			
TUNNEL VENT POULTRY (BUILDING 2)	Puntana	LBP	On-going	no project billboard	inform the contractor to post the project billboard ASAP	PMC, DILG, CONTRACTOR	There should be Regular Coordination to the contractor
Tunnel Vent Poultry	Pob. Dist 2	MEO	On-going	delayed of materials	send a written demand to the contractor.	PMC, DILG, CONTRACTOR	There should be Regular Coordination to the contractor


EUTQUIO R. BELOY JR.

PMC Secretariat

Approved by:


HON. ROGELIO ALIPTO

PMC Chairman

Noted by:


HON. LEMUEL

LCE