

**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED**

As of June 30, 2026 (2nd Quarter)

Name of Project/Issues	Location	Implementing	Date of PSS/	Concerned	Agreements	Next Steps
Local/Standard Projects under Detailed Engineering Design (DED) Preparation	Brgy. San Antonio, Mapgap, Banday	LGU/ MEO		DED Preparation is unclear when implementation will begin	committed to strict timeline	
Installation of Electrical Solar System – Phase I	Municipality-wide	LGU/ MEO		Blank/ Unspecified- uncertainty about its progress	Closely monitor the progress of the projects	

Prepared by:


EDMAR T. TAMBIS
PMC Secretariat

Approved by:


DANILO F. GUMANIT
PMC Chairman

Noted by:


ROD IVAN CUARES PANO
Municipal Mayor