

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
 As of June 23, 2026 (2nd Quarter)

PMC: TOMAS OPPUS

Name of Project/ Program Components	Location	Implementing Agency	Funds Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/ Recommendations
				Target	Actual	Slippage			
Construction of River Control at Brgy. Tinago Phase II	Brgy. Tinago	MEO	100%	100%	100%		NONE		
Improvement of Felicity Dream Square	Brgy. Banday-Bogo	MEO	100%	100%	100%		NONE		
Surfacing of Access Road to Slaughter House - Barangay Cambite	Brgy. Cambite	MEO	100%	100%	100%		For Updating		
Road Concreting of Farm to Market Road - Brgy. Anahawan	Brgy. Anahawan	MEO	100%				NONE		
Road Concreting of Farm to Market Road - Brgy. Hugpa	Brgy. Hugpa	MEO	100%				NONE		
Establishment of Municipal Memorial Park	Brgy. Tinago	MEO	100%	50%	20%		To submit updated implementation progress reports		
Construction of Multi-Purpose for Child Development Center in Brgy. Mag-ata, Tomas Oppus	Brgy. Mag-ata	MEO	100%	100%	100%		To submit updated implementation progress reports		
Construction of Multi-Purpose for Child Development Center in Brgy. Biasong, Tomas Oppus	Brgy. Biasong	MEO	100%	100%	100%		To submit updated implementation progress reports		

Submitted by:
 Designation/ Office:
 Date:


DANILO F. GUMANIT
 PMC Chairperson