

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPME)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of September 25, 2026 (3rd Quarter)

PMC: TOMAS OPPUS

Name of Project/ Program Components	Location	Implementing Agency	Funds Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/ Recommendations
				Target	Actual	Slippage			
Construction of River Control at Brgy. Tinago Phase II	Brgy. Tinago	MEO	100%	100%	100%		NONE		
Improvement of Felicity Dream Square	Brgy. Bantay-Bago	MEO	100%	100%	100%		NONE		
Surfacing of Access Road to Slaughter House - Barangay Combite	Brgy. Combite	MEO	100%	100%	100%		NONE		
Road Concreting of Farm to Market Road - Brgy. Anahawan	Brgy. Anahawan	MEO	100%	100%	100%		NONE		
Road Concreting of Farm to Market Road - Brgy. Hugpa	Brgy. Hugpa	MEO	100%	100%	100%		NONE		
Establishment of Municipal Memorial Park	Brgy. Tinago	MEO	100%	50%	20%		NONE		
Construction of Multi-Purpose for Child Development Center in Brgy. Mag-ata, Tomas Oppus	Brgy. Mag-ata	MEO	100%	100%	100%		NONE		
Construction of Multi-Purpose for Child Development Center in Brgy. Biasong, Tomas Oppus	Brgy. Biasong	MEO	100%	100%	100%		NONE		
Procurement of Context and Playground Facilities for Child Development Center "Bull Center"	Tomas Oppus	MEO	100%	100%	100%		NONE		
Improvement of Felicity Dream Square	Brgy. Bantay-Bago	MEO	100%	100%	100%		NONE		
Expansion of Brgy. Bantay Multi-Purpose Building	Brgy. Bantay	MEO	100%	50%	90%		NONE		
Completion of Multi-Purpose and Livelihood Training Center-Servanda Tinago	Brgy. Tinago	MEO	100%	50%	50%		NONE		

Submitted by:
Designation/ Office:
Date:


DANILO Y. GUMANIT
PMC Chairperson