

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
IMPROVEMENT OF RECREATIONAL PARK	Brgy. Larrazabal, Naval, Biliran	Provincial Government of Biliran	No issues encountered.				During implementation, strong coordination and regular monitoring ensured alignment with the project schedule. Timely resource management and strict quality control prevented delays. Key lessons include the importance of proactive risk management, quick decision-making, and clear communication to ensure timely project completion.
CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 1)	Bool National High School, Brgy. Bool East, Culaba Biliran	Provincial Government of Biliran	Performance of Contractors/Consultants	Inadequate safety signage and barricading, including the use of inappropriate materials for safety barriers.	The Provincial Engineering Office instructed the contractor to ensure the safety compliance.	Provincial Engineering Office (PEO) Contractor	
CONSTRUCTION OF FLOOD CONTROL	Brgy. Caraycaray, Naval, Biliran	Provincial Government of Biliran	No issues encountered.				

Submitted by:	EnP. HOSSANA E. GOMEZ	Approved by:	HON. ROGELIO ESPINA, MD., FPOA
Designation/Office:	PPDC/PPMC Secretariat	Designation/Office:	Governor PPMC Chairperson
Date:	June 30, 2026	Date:	June 30, 2026