


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

NORTHERN SAMAR PPMC


Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Construction of Evacuation Center	Poblacion Brgy. 1, Pambujan, Northern Samar	PGNS-PEO	Performance of Contractor	Minor honeycombing observed in the column; Steelbars are starting to corrode	Asked the project engineers of both from PEO and the contractor to act on the concerns as it will be reported to the PDC with the Governor	PPMC Members, Project engineers and contractor	Reporting implementation issues to the top management is critical to ensure that project implementation issues are acted upon by the contractor

Submitted by:
Designation/Office:
Date:



EnP JAY KEENSON C. ACEBUCHÉ
OIC-PPDC / PPMC Head Secretariat

Approved by:
Date:



Mayor MARIA ANA G. ABALON
PPMC Chairperson