


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
REPORT ON PROBLEM SOLVING SESSION/FACILITATION MEETING
As of 2nd Quarter 2026

Name of Project/ Issue	Location	Implementing Agency	Date of PSS	Concerned Agencies/ Offices	Agreements Reached	Next Steps/Actions Taken
Infrastructure Projects	Municipal wide	MEO, LCE		MEO, BLGU beneficiaries, BAC, LFC	The LPMC agreed to recommend the institutionalization and strict implementation of a mandatory monthly progress billing system for all infrastructure projects funded under the 20% Economic Development Fund (EDF) to expedite liquidation, optimize budget utilization, and promote transparency in project implementation. The committee likewise resolved to formally petition the Local Chief Executive and the Sangguniang Bayan for the provision and funding of additional technical personnel and infrastructure monitoring staff in the Municipal Engineering Office to accelerate project implementation, strengthen field monitoring, and enhance quality control.	The approved resolutions shall be transmitted to the Local Chief Executive and the Sangguniang Bayan for consideration and appropriate action. The Municipal Engineering Office, in coordination with the Municipal Accounting and Budget Offices, shall undertake the necessary preparatory measures for the implementation of the monthly progress billing system and facilitate the request for additional technical and monitoring personnel to improve project implementation and oversight.

Submitted by:  **ILYICH NICOLAU DENIN L. TABILLAR, LPT.**
 Designation/Office: PMC Secretariat

Concurred by:  **JOSE LITO AMAGO**
 Designation/Office: LPMC Chair

Noted by:  **JOEL D. BALDO**
 Municipal Mayor