

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Construction of Multi-Purpose Hall at Brgy. 04, Gulan, Eastern Samar	Brgy. 04, Gulan, Eastern Samar	LGU-Gulan	Site Condition/Availability	Absence of tree-cutting permit, project billboard, warning signs and safety signages	The LPMC immediately discussed the issue and recommended actions to resolve it. Then, it was directly relayed to the Municipal Engineering Office which has direct contact with the project contractor.	LPMC, MEO, Mayor's Office	Lessons Learned: - Early monitoring helps identify compliance issues before they worsen. - Prompt coordination speeds up corrective action. Good Practice: - Immediately relay monitoring findings to the implementing office and contractor. - Conduct follow-up inspections and regularly discuss the status of corrective actions during LPMC meetings until the issue is resolved.
Submitted by:	 ARMANDO P. GAPATE			Approved by:			
Designation/Office:	LPMC Focal Person				Regional Director		
Date:				Date:			