

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED
As of 06 2026 (2nd Quarter)

Name of Project/Issues	Location	Implementing Agency	Date of PSS/ Facilitation Meeting	Concerned Agencies	Agreements Reached	Next Steps
Construction of Four (4) Storey Multi-Purpose Building Construction Delay	Barangay 12 Poblacion	Municipal Engineering Office	June 1, 2026	Construction Delay/ Did not proceed on the exact start date	Work double time to finish the project before the deadline	Constant Monitoring


Prepared by:


 JOEY A. TAN, EnP
 PMC Secretariat

Approved by:


 HON. MAGNO B. BORMATE
 PMC Chairperson

Noted by:


 CHRISTINE M. CARDONA
 LCE