


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
1st Quarter FY 2026

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMAC/Other PMACs
			Nature	Details			
Construction of Municipal Building (Phase 3)	Brgy. 05, Maydolong E. Samar	LGU - Maydolong					
Rehabilitation of ABC Building	Brgy. 05, Maydolong E. Samar	LGU - Maydolong					
Rehabilitation of Multi-Purpose Building at Brgy. 05	Brgy. 05, Maydolong E. Samar	LGU - Maydolong					
Rehabilitation of Municipal Plaza	Brgy. 05, Maydolong E. Samar	LGU - Maydolong					
Improvement/Concreting of New Society St. in Brgy. 02	Brgy. 02, Maydolong E. Samar	LGU - Maydolong	No installed Project Billboard on site	The project is already in its implementation, but there is no Billboard installed on site.	Instruct the contractor to provide project billboard on the project site	LPMC - continuous monitoring, coordination, and enforcement of timeliness; Contractor - committed to work on the billboard installation first	Continuous communication and monitoring of the on-going project implementation
Improvement/Concreting of Ditalo St. in Brgy. 04	Brgy. 04, Maydolong E. Samar	LGU - Maydolong	No installed Project Billboard on site	The project is already in its implementation, but there is no Billboard installed on site.	Instruct the contractor to provide project billboard on the project site	LPMC - continuous monitoring, coordination, and enforcement of timeliness; Contractor - committed to work on the billboard installation first	Continuous communication and monitoring of the on-going project implementation

Prepared by:


MARIFE C. JAQUILLO
 PMC Secretariat

Approved by:


HON. ELIA A. MELENDRES
 PMC Chairman

Noted by:


HON. LOUIE A. GORJA
 Municipal Mayor