



REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
1ST QUARTER 2026

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs**
			Nature	Details			
ALL PROJECT UNDER 20%	MUNICIPALWIDE	LGU	PENDING APPROVAL OF THE 2026 MUNICIPAL BUDGET	DELAY IN THE IMPLEMENT ATION OF PROJECT SINCE BUDGET IS NOT YET APPROVED	COORDINATE WITH THE MAYORS OFFICE ON THE STATUS OF BUDGET APPROVAL	* LCE * SANGGUNIANG BAYAN	

Prepared by:

IRENE NENETTE A. GONZALES
PMC Secretariat

Approved by:

ROY B. DADULLA
PMC Chairman

Noted by:

EDWIN B. QUIMINALES
Municipal Mayor