



**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
2ND QUARTER 2026**

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs**
			Nature	Details			
ALL PROJECT UNDER 20%	MUNICIPALWIDE	LGU	DELAYED APPROVAL OF MUNICIPAL ANNUAL BUDGET	DELAY IN THE IMPLEMENT ATION OF PROJECT SINCE THERE WAS A DELAY IN THE APPROVAL OF BUDGET	COORDINATE WITH THE MAYORS OFFICE ON THE STATUS OF BUDGET APPROVAL	* LCE * SANGGUNIANG BAYAN	TO INVITE MEMBERS OF THE LPMC IN BUDGET HEARING AND DELIBERATION PROCESS

Prepared by:

ARDIN MARK O. LABICANT
LPMC Secretariat
MPDC Designate

Approved by:

ROY B. DADULLA
PMC Chairman

Noted by:

EDWIN B. QUIMINALES
Municipal Mayor