



Republic of the Philippines
Province of Eastern Samar
Municipality of Mercedes

MUNICIPAL LOCAL PROJECT MONITORING COMMITTEE

2ND QUARTER MEETING

MINUTES OF THE MEETING

June 22, 2026

2:00PM, Mayor's Office

IN ATTENDANCE

(Please see attached Attendance Sheet)

Preliminaries

The meeting started at 2:36 in the afternoon.

With majority of the members of the LPMC present, quorum was determined by the presiding officer, Hon. Roy B. Dadulla, Punong Barangay of San Roque and LPMC Chairperson.

Due to an equally important activity of the MPDC Designate, Arch. Ardian Mark Labicane, the MLGOO was designated as the temporary secretariat of the meeting. The presiding officer welcomed everyone to the meeting giving emphasis on the purpose of the conduct of the meeting. In addition, he also requested the members to remain after the meeting for they will proceed directly right after to the STRENGTHENING THE FUNCTIONALITY OF LOCAL PROJECT MONITORING COMMITTEES IN REGION VIII and Site Inspection.

Business of the Day

Updates of Project Implementation

The MLGOO informed everyone that currently the Municipality has no on-going project. She also provided no updates on the status of on going road project in Brgy. San Roque being implemented by the Provincial Government. PB Dadulla informed the group that the project has continued its construction and estimated to be at least 75% completed.



Republic of the Philippines
Province of Eastern Samar

Municipality of Mercedes

The MLGOO also presented to the group the proposed 2026 20% LDF project. She emphasized that the projects is not yet implemented since there is an issue on the approval of the AIP and Annual Budget.

For the 2026 LDF, the projects include the ff:

Procurement and installation of Solar Street Lights to 15 barangays in the municipality

- Purchase and Installation of Water System Booster Pump and Accessories – 1,300,000.00
- Proposed Demo Farm Training Center Rehabilitation – 200,000.00
- Proposed Civic Center and Covered Court Roof Repair and Light Installation – 526, 119.23
- Proposed Construction of Stage (Brgy. Busay) – 900,000.00
- Proposed Expansion of Brgy. Plaza (Brgy. Buyayawon) – 100,000.00
- Proposed Demo Farm Fencing – 200,000.00
- Road Concreting
 - Brgy. Cambante – 900,000.00
 - Brgy. Anuron – 400,000.00
 - Brgy. Banuyo - 400,000.00
 - Brgy. Cabunga-an - 400,000.00
 - Brgy. San Roque - 400,000.00
 - Brgy. Sung-an - 400,000.00
 - Brgy. Palamrag - 400,000.00
 - Brgy. Bobon - 400,000.00
 - Brgy. Port Kennedy - 400,000.00

She also presented to the group the approved LPMC Work and Financial Plan and Monitoring and Evaluation Plan that will serve are the guide for the group on their projects for monitoring.

She also discussed to the group that the Municipality is a recipient of the 2025 LGSF GEF and 2026 LGSF GEF. She added that for the 2025 LGSF, the fund downloaded is for NUTRITION SPECIFIED in the amount of



Republic of the Philippines
Province of Eastern Samar

Municipality of Mercedes

3,213,600.00 while the 2026 LGSF GEF will be on Road Construction (Banuyo – San Roque) and Rice Distribution in the amount of 30,000,000.00

As to date, the LGU is still finalizing and consolidating required documents necessary to proceed in the bidding and procurement process.

MLGOO Cortez added on the strengthening of Barangay Project Monitoring by activating the BPMC that will monitor also the projects that are being implemented at the barangay level.

Other Concerns


The following issues were raised during the meeting:

- Invite Engr. Abong and BAC members during the next meeting to present the project details of the LGSF GEF 2026 as well as the 20% LDF Projects.
- Request for the LPMC to be included in the municipal budget preparation, budget hearings, technical budget deliberations, and related budgetary processes of the municipal government

With no other matters to be discussed the meeting was adjourned.

The meeting ended at 3:45 in the afternoon which was later on followed by the Orientation on Strengthening of LPMC. Project inspection of the proposed location of 2026 LDF was conducted right after the training and meeting.

Prepared by:


KRISTINE T. CORTEZ
MPDC
LPMC Secretariat Designate