


**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
3RD QUARTER 2026**

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs**
			Nature	Details			
ALL PROJECT UNDER 20%	MUNICIPALWIDE	LGU	DELAY IN PROJECT IMPLEMENT ATION OF 20% PROJECT	SINCE THERE WAS A DELAY IN BUDGET APPROVAL, THE POSTING AND BIDDING OF PROJECT WAS ALSO DELAYED	COORDINATE WITH BAC	* LCE * BAC	INVITE BAC MEMBER TO DISCUSS TO THE TEAM ON THE PROCESS AND TIMELINE OF BIDDING.


Prepared by:


KRISTINE T. CORTEZ
LPMC Secretariat Designate
MLGOO

Approved by:


ROY B. DADULLA
PMC Chairman

Noted by:


EDWIN B. QUIMINALES
Municipal Mayor