


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROJECT INSPECTION REPORT
as of 3rd Quarter of 2026

PMC: MUNICIPALITY OF BILIRAN

<i>Name of Project/ Program Components</i>	<i>Location</i>	<i>Implementing Agency</i>	<i>Date of Project Inspection</i>	<i>Major Findings</i>	<i>Issues</i>	<i>Action Taken/ Recommendations</i>
Establishment of Balay Silangan	San Roque	LGU Biliran	June 1, 2026	Ensure all workers maintain consistent PPE compliance , implement daily site clean up protocols, install safety signage throughout the site	N/A	Together with MEO, closely coordinate and assist the contractor to fast-track construction activities and meet project timelines
Perimeter Fence of the Slaughter House	Sangalang	LGU Biliran	June 1, 2026		N/A	
Parks and Driveways at Super RHU	San Roque	LGU Biliran	June 1, 2026		N/A	
Installation of Thermal Decomposer Machine	Busali	LGU Biliran	June 1, 2026		N/A	
Establishment of Radio Communication Infrastructure	San Roque	LGU Biliran	June 1, 2026		N/A	
Construction of Man-Made Falls to Swimming Pool	San Roque	LGU Biliran	June 1, 2026		negative slippage	
Construction of Slope Protection at Hostel	San Roque	LGU Biliran	June 1, 2026	N/A	negative slippage	Retain coordination activities with the contractor
Hostel Interior Design and Furnishing	San Roque	LGU Biliran	June 1, 2026	Ensure all workers maintain consistent PPE compliance , implement daily site clean up protocols, install safety signage throughout the site	N/A	Together with MEO, closely coordinate and assist the contractor to fast-track construction activities and meet project timelines
Construction of Swimming Pool and Cabanas	San Roque	LGU Biliran	June 1, 2026		negative slippage	

Improvement of Water System	San Isidro	LGU Biliran	June 1, 2026	N/A	N/A	Retain coordination activities with the contractor
Installation of CCTV System	Poblacion	LGU Biliran	June 1, 2026	N/A	N/A	
Rehabilitation of the UNDP Evacuation Center	San Roque	LGU Biliran	June 1, 2026	Ensure all workers maintain consistent PPE compliance , implement daily site clean up protocols, install safety signage throughout the site	N/A	Together with MEO, closely coordinate and assist the contractor to fast-track construction activities and meet project timelines

Submitted by:
Designation/ Office:
Date:


HON. MARIO A. NIERRAS

LPMC Chairperson

September 21, 2026

Noted by: _____


GRACE J. CASIL

Agency Head

Note: This is a new form based on the existing RPMEs forms Adopted in 2015.