


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 3rd Quarter 2026

PPA Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Land Development of Football Pitch	Sitio Boni-og, Brgy Polangi	LGU Taft		1. Posting in Social Media that the project is delayed	The timeline was discussed with the contractor	Office of the Mayor, Municipal Engineering Office, LFC,	Regular coordination with the contractor as to the adherence to the implementation schedule

Submitted by:	 RUBY D. ULTRA	Approved by:	 RHODA C. BARIS	Noted by:	 GINA A. TY
Designation/Office:	MPDC		LPMC Chairperson	LCE	
Date:		Date:		Date	