


LOCAL PROJECT MONITORING AND EVALUATION SYSTEM (LPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES IN 2025-2026

Program/Project Tittle	Location	Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Pronlem/Issue	Responsible Entry/Key Actors and their Specific Assistance	Lesson learned and Good that could be shared to the NPMC/Other PMCs
			Nature	Details			
Construction of Community College Building	Brgy. Salvacion Pob. Alangalang, Leyte	LGU-MEO-MPDO	unforeseen circumstances	Insufficient Number of manpower for the project, many laborers are absent	Conduct periodic reporting to PMC	LPMC/contractors/MEO/MPDC	Closed supervision and monitoring to the contractor by MEO and PMC
Construction of covered parking for LGU vehicles and heavy Equipment Phase I	Brgy. Hubang, Alangalang, Leyte	LGU-MEO-MPDO	unforeseen circumstances	Workers are in in need of Personal protective equipment	request from the construction company	LPMC/contractors/MEO/MPDC	Closed supervision and monitoring to the contractor by MEO and PMC
Development of Memorial Cemetery	Brgy. San Antonio Pob. Alangalang, Leyte	LGU-MEO-MPDO	unforeseen circumstances	Availability of materials needed for the construction are not sufficient	Request from the construction company	LPMC/contractors/MEO/MPDC	Closed supervision and monitoring to the contractor by MEO and PMC

Submitted by:	 VERWENA C. BIBAR	Approved by:	 ELMER D. MATOBATO
Designation/Office	MPDC / PMC Secretariat		SB Member / PMC CHAIRMAN
Date:		Date:	