


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of [MARCH] [2026] (1ST QUARTER)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
WASTE WATER TREATMENT FACILITIES	Project implementation was delayed due to the suspension of work (see attached page) Due to weather condition	Others	Market Area, Poblacion District VIII, Burauen, Leyte	LGU	16-Mar-26	MPMC DILG Contractor	Advance notice for activities to be done from the contractor for proper monitoring by the MPMC

Submitted by:	 ENGR. FELISBERTO RECHMOND P. OSMEÑA	Approved by:	 HON. CHERYL Y. DUCENTES
Designation/Office:	MPMC SECRETARIAT		ACTING MPMC CHAIRPERSON
Date:	3/17/2026	Date:	3/17/2026