

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In [2026]

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Burauen Community College Land Development	BCC Compound Pob. District IX, Burauen, Leyte	LGU	•Absence of Project Signage	•Fabrication Ongoing	Immediate Installation	Contractor	
Waste Water Treatment Facilities	Market Area Pob. District VIII, Burauen, Leyte	LGU	•Delayed Operation	•Permit to Operate on process	For follow up	LGU	

Submitted by:	ENGR. FELISBERTO RECHIMOND P. OSMEÑA	Approved by:	HON. CHERYL Y. DUCENTES
Designation/Office:	MPMC SECRETARIAT		MPMC CHAIRPERSON
Date:	9/17/2026	Date:	9/17/2026