

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
RPMC AND RDC RESOLUTIONS RELATED TO IMPLEMENTATION OF THE RPMS
Resolutions Passed In CY 2026

HINDANG, LEYTE

Resolution Number	Resolution Title	Date Approved	Resolution	Link to the Resolution
Resolution No.1 Series of 2026	A RESOLUTION ENCOURAGING ALL BARANGAYS WITHIN THE MUNICIPALITY OF HINDANG TO ESTABLISH OR PROVIDE SUFFICIENT COLD STORAGE EQUIPMENT FOR THE SUPPLEMENTAL FEEDING PROGRAM SUPPLIES, ENSURING PROGRAM EFFICIENCY AND TIMELY UTILIZATION OF THE HEALTH PROGRAM FUNDED UNDER 20% DEVELOPMENT FUND.	March 12, 2025	Please see attached Electronic Copy	Please see attached Electronic Copy
Resolution No.2 Series of 2026	A RESOLUTION ENCOURAGING THE IMPLEMENTING OFFICE TO ENSURE CONTRACTOR ADHERENCE TO ORIGINAL CONTRACTUAL COMPLETION DATES OR TO THE FIRST APPROVED TIME EXTENSION	June 15, 2026	Please see attached Electronic Copy	Please see attached Electronic Copy

Submitted by:	RICARDO M. RENEGADO, JR.	Approved by:	LEONIDA A. CAVITE
Designation/Office:	MPDC/Secretary LPMC		Chairperson, LPMC
Date:	June 22, 2026	Date:	June 22, 2026



Republic of the Philippines
Province of Leyte
MUNICIPALITY OF HINDANG
oOo



LOCAL PROJECT MONITORING COMMITTEE

**EXCERPT FROM THE MINUTES OF THE QUARTERLY MEETING OF THE LOCAL
PROJECT MONITORING COMMITTEE (LPMC) HELD ON JUNE 15, 2026 AT THE SB
CONFERENCE HALL**

RESOLUTION NO.2 Series of 2026

A RESOLUTION ENCOURAGING THE IMPLEMENTING OFFICE TO ENSURE CONTRACTORS' ADHERENCE TO ORIGINAL CONTRACTUAL COMPLETION DATES OR TO THE FIRST APPROVED TIME EXTENSION

WHEREAS, the Local Project Monitoring Committee (LPMC) recognizes that the timely delivery of projects is essential to the socio-economic development of the community and the efficient use of public funds;

WHEREAS, it has been observed that several ongoing projects have experienced delays, leading to repeated requests for time extensions, which disrupts project schedules and delays the realization of project benefits for the intended beneficiaries;

WHEREAS, the LPMC acknowledges the various challenges faced by contractors and implementing offices, yet emphasizes that proactive project management and diligent adherence to work schedules are primary responsibilities of all parties involved in the implementation process;

WHEREAS, the committee seeks to foster a culture of cooperation and professional accountability, encouraging all stakeholders to exert maximum effort in completing projects within their originally agreed-upon timeframes;

NOW THEREFORE, on Motion of **Mr. Almaquio P. Timbal**, ALUFA President, seconded by **Hon. Angelina B. Borleo**, Punong Barangay, Brgy. Capudlosan;

BE IT RESOLVED, as it is hereby resolved by the Local Project Monitoring Committee, in session assembled:

SECTION 1. CALL FOR DILIGENCE. All contractors and implementing offices are hereby strongly encouraged to prioritize the completion of ongoing projects in accordance with their original contractual deadlines. Contractors are urged to mobilize necessary resources, equipment, and manpower to expedite project activities.

SECTION 2. COLLABORATIVE MONITORING. The Implementing Office is encouraged to engage in regular, transparent communication with contractors to identify potential bottlenecks early and to provide necessary technical guidance to avoid the need for schedule adjustments.

SECTION 3. PROACTIVE PLANNING. Both parties are encouraged to review their remaining work scopes and to develop "Catch-up Plans" if the project progress is currently lagging behind the original schedule, aiming to avoid future requests for time extensions.

SECTION 4. CONSTRUCTIVE DIALOGUE. In instances where challenges arise that may threaten the project timeline, the Implementing Office and the contractor are encouraged to initiate immediate, constructive dialogue to resolve issues at the lowest possible level before such issues necessitate formal extension requests.

SECTION 5. EFFECTIVITY. This resolution shall take effect immediately upon its approval.

UNANIMOUSLY APPROVED this 15th day of June, 2026, at the SB Conference Hall, Municipal Building, Hindang, Leyte.

Certified Correct:

ENGR. EMMANUEL R. AGRAVANTE
MPDC-Designate/LMPC Secretariat

Attested by:


HON. LEONIDA A. CAVITE
LPMC Chairman