

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of March 18, 2026

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Expansion of Municipal Building	Mun. Bldg.	LGU	0			0	Delayed approval of structural design	Design/Scope	Resolved	LPMC; Architect and project engineers	LPMC meeting with architect and engineers	Expedite finalization of plans according to	N	None
Road Concreting and pathway construction of various barangays		LGU	0			0	Identification of project locations	Site availability	Current	LPMC; BAC	LPMC meeting and coordination with Bara	Consultation with barangay officials	N	None

Submitted by:

DEBIE OLIVEROS

LPMC SECRETARIAT

3.18.2026

Approved by:

APRIL OLIVERO

LPMC CHAIRMAN

3.18.2026