

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of September 21, 2026

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Expansion of Municipal Building	Mun. Bldg.	LGU	0			0	re-aligned to 15M road opening & concreting in various barangays; 5M road right of way acquisition (MDC Approved June 18, 2026 and with SB Approval	Budget and cash	Resolved	LPMC; Office of the Mayor	To facilitate efficient implementation and utilization of DF, the LPMC proposed a realignment of 3M from the 15M road project in favor of a purchase of solar light.	Submitted LPMC reso endorsing the realignment; waiting for MDC and SB approval	N	None

Submitted by:		Approved by:	
Designation/Office:	DEWIE OLIVEROS LPMC SECRETARIAT		APRES OLIVERO LPMCC CHAIRMAN
Date:	9/21/26	Date:	9/21/26