



Republic of the Philippines
Province of Leyte
Municipality of Javier

2. Status of Local Road (Phase II) @ Cultura St., Poblacion Zone 1, Javier, Leyte and Other Upcoming Projects

The Project Engineer presented the current status of the Local Road (Phase II). It was reported that the project encountered delays due to right-of-way (ROW) issues, which resulted in temporary suspension of construction activities and implementation of a deductive variation order.

Updates on the resolution of ROW concerns and adjustments in project scope were discussed. The committee emphasized the need for continuous coordination with affected property owners to avoid further delays.


Other upcoming infrastructure projects were also presented, including their current preparation status, funding, and implementation timelines.

Action Taken

- The committee noted the status of the Local Road Project and recommended close monitoring until completion.
- The Project Engineer was directed to regularly update the PMC on progress and issues encountered.
- All implementing units were advised to ensure readiness of documents and compliance requirements for upcoming projects.

With no more matters to be discussed, Hon. William M. Hingpit, Punong Barangay of Barangay San Sotero moved to adjourn the meeting, and was seconded by Ms. Anabel M. Salinas, MLGOO. The meeting adjourned at 11:30 am in the morning.

I hereby certify to the correctness of the foregoing minutes of meeting of the Local Project Monitoring Committee held on March 18, 2026.



MR. FERNANDO JR. A. ANTIQUEZA
OIC-MPDC
LPMC Secretary a tttttt


Attested:



HON. WILLIAM M. HINGPIT
PB San Sotero / LPMC Chairman


HON. JAMES M. TAPALES
PB Batug / LPMC Member


HON. CHRISTINE A. STA. CRUZ
PB Caranhug / LPMC Member


MS. ANABEL M. SALINAS
MLGOO


MR. JOAQUIN ABUEVA
KABALIKAT Civicom / LPMC Member


MS. HAIDE P. CUA
SWO III/GFPS TWG Chairperson

MS. LELIS S. OBIDOS
HRMO


ENGR. SERGIO D. SAPEDA
Engineer II



Republic of the Philippines
Province of Leyte
Municipality of Javier

LOCAL PROJECT MONITORING COMMITTEE (LPMC)

Minutes of the meeting of the Local Project Monitoring Committee (LPMC) of Javier, Leyte held on March 18, 2026 at 9:45 a.m. at the ABC Hall, this municipality.

PRESENT:

- | | | |
|--|---|--------------------|
| 1. Hon. William M. Hingpit
Punong Barangay – Brgy. San Sotero | - | LPMC Chairman |
| 2. Hon. James M. Tapales
Punong Barangay – Brgy. Batug | - | Member |
| 3. Hon. Christine A. Sta. Cruz
Punong Barangay – Brgy. Caranhug | - | Member |
| 4. Mr. Joaquin Abueva
KABALIKAT Civicom | - | Member |
| 5. Ms. Haide P. Cua
SWO III/GFPS TWG Chairperson | - | Member |
| 6. Ms. Anabel M. Salinas
MLGOO | - | Member |
| 7. Ms. Lelis S. Obidos
HRMO | - | Member |
| 8. Mr. Fernando A. Antiquiza, Jr.
Planning Officer II | - | Member |
| 9. Sergie D. Sapeda
Engineer II | - | MEO Representative |

Declaration of Quorum and Call to Order

The LPMC secretary requested everyone to rise for the opening prayer. Thereafter, the LPMC secretary acknowledged the members present and informed the LPMC chairman that majority are present. Then, the LPMC chairperson declared the existence of a quorum and called the meeting to order at exactly 10:00 a.m. in the morning.

Business of the Day

The LPMC secretary proceeded to present to the body the agenda of the meeting. He then presented the agenda as follows:

1. To discuss the re-organize expanded municipal Project Monitoring Committee (PMC); and
2. The status of Local Road (Phase II) @ Cultura St. Poblacion Zone 1, Javier, Leyte and other upcoming project.

1. Re-organizing of the Expanded Municipal PMC

The meeting commenced with the discussion on the reorganization of the Expanded Municipal PMC. It was emphasized that the reconstitution aims to strengthen monitoring efficiency, ensure transparency, and improve coordination among concerned offices.

Proposed members and representatives from various sectors were presented and deliberated. Roles and responsibilities of each member were clarified to align with existing guidelines.

Action Taken

- The body agreed to adopt the proposed composition of the Expanded PMC, subject to issuance of an Executive Order.
- Concerned offices were directed to submit their official representatives.