


PRIORITY PROGRAMS/ PROJECTS TO BE MONITORED (Revised)
For CY 2026


PMC: Catarman, Northern Samar

Name of Program/ Project	Location	Fund Source	Implementing Agency	Schedule (1st, 2nd, 3rd & 4th Quarter)
Purchase of School Supplies for Indigent Students in Public Elementary School	Catarman, N. Samar	SPA	LGU Catarman	1st Quarter
Construction of Multi-Purpose Evacuation Building (Phase I)	Brgy. Dalakit, Catarman, N. Samar	LDRRM FUND	LGU Catarman	1st Quarter
Rehabilitation/Improvement of Level II Portable Water System @ Brgy. Imelda	Brgy. Imelda, Catarman, N. Samar	LGSF-SBDP	LGU Catarman	1st Quarter
Construction of Water Testing Laboratory (Phase II)	Sitio Banihit, Brgy. Cal-igang, Catarman, N. Samar	20% EDF	LGU Catarman	2nd Quarter
Construction of Balay Palangga (Phase I - Site Development)	Brgy. Galutan, Catarman, N. Samar	20% EDF	LGU Catarman	2nd Quarter

Prepared by:


Engr. Maricar G. Galit, EnP
PMC Secretariat

Approved:


Engr. Jay-Ar B. Lim, EnP
PMC Chairperson

Noted by:


HON. NERISSA O. DACLAG
Acting Mayor/Municipal Councilor

**LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN (REVISED)
For CY 2026**

PMC: Catarman, Northern Samar

Description of Indicators	Baseline Data (Y0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Purchase of School Supplies for Indigent Students in Public Elementary School	2026	100%				MEO	Thru Statement of Work Accomplished	Weekly or Monthly	Project Engineer/Project Inspector - MEO	Project Engineer/Project Inspector - MEO & LPMC
Construction of Multi-Purpose Evacuation Building (Phase I)	2026	100%				MEO	Thru Statement of Work Accomplished	Weekly or Monthly	Project Engineer/Project Inspector - MEO	Project Engineer/Project Inspector - MEO & LPMC
Rehabilitation/Improvement of Level II Portable Water System @ Brgy. Imelda	2026	100%				MEO	Thru Statement of Work Accomplished	Weekly or Monthly	Project Engineer/Project Inspector - MEO	Project Engineer/Project Inspector - MEO & LPMC
Construction of Water Testing Laboratory (Phase II)	2026	100%				MEO	Thru Statement of Work Accomplished	Weekly or Monthly	Project Engineer/Project Inspector - MEO	Project Engineer/Project Inspector - MEO & LPMC
Construction of Balay Palngga (Phase I - Site Development)	2026	100%				MEO	Thru Statement of Work Accomplished	Weekly or Monthly	Project Engineer/Project Inspector - MEO	Project Engineer/Project Inspector - MEO & LPMC

Prepared by:

Engr. Maricar G. Galit, EnP
PMC Secretariat

Approved:

Engr. Jay-Ar B. Jim, EnP
PMC Chairperson

Noted by:

HON. NERISSA O. DACLAG
Acting Mayor/Municipal Councilor