

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of March 2026 (1st Quarter)

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
1. Development of Rizal Street	Sabang Z-I/ Kinabranan Z-I	Municipality of Allen, Northern Samar	72%	100	95	-5	None	Others	Resolved	On Site Inspection	None	None	N	None
2. Construction of Public Market Extension	Kinabranan Z-I	Municipality of Allen, Northern Samar	90%	91	89.97	-1.03	None	Others	Resolved	On Site Inspection	None	None	N	None
3. Cemetery Development	Kinabranan Z-II	Municipality of Allen, Northern Samar	100%	100	100	0	None	Others	Resolved	On Site Inspection	None	None	N	None
4. Development Of Allen Mun. Wharf	Kinabranan Z-II	Municipality of Allen, Northern Samar	100%	100	90	-25	None	Others	Resolved	On Site Inspection	None	None	N	None

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
5.CONSTRUCTION OF DRAINAGE SYSTEM	Sabang Z-I &II/ Kinabranan Z-I	Municipality of Allen, Northern Samar	54%	52	30	-1	None	Others	Resolved	On Site Inspection	None	None	N	None

Submitted by:	ENGR. CARLO T. OMBROG	Approved by:	HON. KATRINA MAE E. SUAN
Designation/Office:	MUNICIPAL ENGINEER		
Date:		Date:	