


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Rehabilitation of Magasang Footbridge at Barangay Progress, Biri, Northern Samar	Progress	LGU	Performance of Contractors	NONE	LPMC facilitated regular meetings and site visits to ensure that the contractor are taking appropriate actions to address the manpower and equipment shortages.	DILG/ BLGU/ LGU	Regular meetings and site visit and encourage the regular participation of CSOs.

Submitted by:	 OLIVA B. DONCILLO	Approved:	 ANTONIO B. DELOS REYES, JR.
Designation/Office:	LPMC Chairman/Mun. Treasurer		Municipal Mayor
Date:		Date:	