

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES

September 2026 (3rd Quarter)

Program/Project Title	Location	Implementing Agency	Problem Issues		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actions and their Specific Assistance	Lessons Learned and Good Practices that could be shared to the WPMCO/other PMCs
			Nature	Details			
Repair and Improvement of Evacuation Center in Brgy. Langob	Brgy. Langob, Laoang, Northern Samar	LGU Laoang	Contractors' performance in project implementation	Water penetrates through cracks and deteriorated mortar joints of extended parapet wall	Coordinated with the concerned contractor and MEO assigned personnel to perform waterproofing of parapet walls to prevent leaks and to submit as-built drawings	LPMC, MEO, Contractor	To ensure and verify if the projects are in accordance with appropriate specifications and approved technical plans

Prepared:

Engr. J. Rivera
ENR. JESSON T. RIVERA
 Secretariat

Dennis L. Pedimonte
DENNIS L. PEDIMONTE
 Secretariat

Engr. Rochel I. Nebrida
ENGR. ROCHEL I. NEBRIDA
 Secretariat

Recommending Approval:

Dr. Francis B. Desales
DR. FRANCIS B. DESALES
 Vice Chairperson, LPMC

Approved:

Hon. Charlene L. Ongchuan
HON. CHARLENE L. ONGCHUAN
 Local Chief Executive