

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of September 2026 (3rd Quarter)

Implementing Agency: Municipality of Palapag

Program/Project Title	Location	IA	Fund Source	Fund Utilization (%)	Physical Accomplishment			Target Employment Generated		Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For PPMC Action (Y/N)	Requested Actions from the PPMC
					Target OWPA to date (%)	Actual OWPA to date (%)	Slippage	M	F								
Street Cementing in Porte St., Purok 3, Brgy. Cabariwan	Barangay Cabariwan	MLGU	20% DF	100%	100%	100%		6	1				Project site inspection		None	N	None
Improvement of the Auditorium Stage at Brgy. Binay	Barangay Binay	MLGU	20% DF		100%	75%		5	1				Project site inspection		None	N	None
Street Cementing in San Isidro St., Purok 2 & 3, at Brgy. Sangay	Barangay Sangay	MLGU	20% DF	100%	100%	100%		6	1				Project site inspection		None	N	None
Installation of Solar Street Lights Purok 2 at Brgy. Campedico	Barangay Campedico	MLGU	20% DF	100%	100%	100%		6	1				Project site inspection		None	N	None
Continuation/Completion of Brgy. Hall at Brgy. Matambag	Barangay Matambag	MLGU	20% DF		100%	100%		6	1				Project site inspection		None	N	None
Widening of Access Road at Brgy. Simora	Barangay Simora	MLGU	20% DF	100%	100%	100%		12	1				Project site inspection		None	N	None
Installation of Solar Street Lights at Brgy. Mapno	Barangay Mapno	MLGU	20% DF	100%	100%	100%		6	1				Project site inspection		None	N	None
Installation of Solar Street Lights at Sitio Cag-anibong	Barangay Bagacay	MLGU	20% DF	100%	100%	100%		6	1				Project site inspection		None	N	None

Submitted by:

Designation/Office:

Date:

HELEN C. LIM

MPMC Chairperson/President, Liga ng mga Barangays

September 11, 2026

Approved by:

Designation/Office:

Date:

FLORENCIO A. BATULA

Municipal Mayor

September 11, 2026