

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of June 2026

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For LPMC Action (Y/N)	Requested Actions from the LPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Terminal Pavilion Improvement	San Antonio, Northern Samar	MLGU-MEO		25%	15.00%					MEO	Monitoring	Continues Monitoring		
Const./Installation of Fire Hydrants(Strategic Areas)	San Antonio, Northern Samar	MLGU-MEO					Bid Opening sched. June 25,2026			BAC office	Monitoring	Continues Monitoring		
Const. of Access Road to Sanitary Landfill	Brgy. Ward III, San Antonio, Northern Samar	MLGU-MEO		20%	15%					MEO	Monitoring	Continues Monitoring		
Additional Water Supply to Evacuation Center	San Antonio, Northern Samar	MLGU-MEO					Bid Opening sched. June 25,2026			BAC office	Monitoring	Continues Monitoring		
Development of New Public Cemetery	San Antonio, Northern Samar	MLGU-MEO								BAC office	Monitoring	Continues Monitoring		
Const. of MRF Bldg. Phase II	San Antonio, Northern Samar	MLGU-MEO								MEO	For Realignment			
Maintenance & Improvement of Natural Hazard & Gender	San Antonio, Northern Samar	MLGU-MEO								BAC office	Monitoring	Continues Monitoring		

Submitted by:	ENGR. JANETTE C. ESTERAN	Approved by:	GARY M. LAVIN
Designation/Office:	Municipal Engineer		Municipal Mayor
Date:	22-Jun-26	Date:	22-Jun-26