

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 3rd Quarter of 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
CLUSTER PROJECT (2026-001) CONSTRUCTION OF SKIMBOARDING HUB AND SKIMBOARDING TOILET	Brgy. Lao-angan, San Roque, N. Samar	MEO-Municipality of San Roque	No issue	No issue	None	LPMC, MEO	Continue the regular monitoring and evaluation of the project until its completion to ensure compliance with plans, specifications, quality, standards, and implementation schedules.
REPAIR/REHABILITATION OF LAO-ANGAN FOOTBRIDGE PHASE-3	Brgy. Lao-angan, San Roque, N. Samar	MEO-Municipality of San Roque	No issue	No issue	None	LPMC, MEO	Continue the regular monitoring and evaluation of the project until its completion to ensure compliance with plans, specifications, quality, standards, and implementation schedules.
CONCRETING/CEMENTING ALONG BANTAYAN-CAMAMBANAN FMR	Brgy. Bantayan, San Roque, N. Samar	MEO-Municipality of San Roque	No issue	No issue	None	LPMC, MEO	Continue the regular monitoring and evaluation of the project until its completion to ensure compliance with plans, specifications, quality, standards, and implementation schedules.
CONSTRUCTION OF CONCRETE PATHWAY IN BRGY ZONE 3 (SITIO MALARAG)	Brgy. Zone-3, San Roque, N. Samar	MEO-Municipality of San Roque	No issue	No issue	None	LPMC, MEO	LPMC members agreed to document and report any observed deficiencies or issues and coordinate with the concerned offices for appropriate action.
CONSTRUCTION /COMPLETION OF ACCESS ROAD AT SITIO LUBOG	Brgy. Pagsang-an, San Roque, N. Samar	MEO-Municipality of San Roque	No issue	No issue	None	LPMC, MEO	LPMC members agreed to document and report any observed deficiencies or issues and coordinate with the concerned offices for appropriate action.
REHABILITATION OF MALARAG CREEK BRGY ZONE 1, ZONE 2 AND ZONE 3	Brgy. Zone 1, Zone 2, and Zone 3, San Roque, N. Samar	MEO-Municipality of San Roque	No issue	No issue	None	LPMC, MEO	LPMC members agreed to document and report any observed deficiencies or issues and coordinate with the concerned offices for appropriate action.

CONSTRUCTION/COMPLETION OF MULTI-PURPOSE HALL AT BACKSTAGE	Brgy. Zone 2, San Roque, N. Samar	MEO-Municipality of San Roque	No issue	No issue	None	LPMC, MEO	Continue the regular monitoring and evaluation of the project until its completion to ensure compliance with plans, specifications, quality, standards, and implementation schedules.
CONSTRUCTION OF MULTI-PURPOSE HALL PAMUNUAN SAN BUNGTU 2/F (PHASE-1)	Brgy. Zone 2, San Roque, N. Samar	MEO-Municipality of San Roque	No issue	No issue	None	LPMC, MEO	Continue the regular monitoring and evaluation of the project until its completion to ensure compliance with plans, specifications, quality, standards, and implementation schedules.
CONCRETING IN BARANGAY ZONE 6 (MAGSAYSAY STREET)	Brgy. Zone 6, San Roque, N. Samar	MEO-Municipality of San Roque	No issue	No issue	None	LPMC, MEO	Continue the regular monitoring and evaluation of the project until its completion to ensure compliance with plans, specifications, quality, standards, and implementation schedules.
CONSTRUCTION OF PRODUCT SHOWCASE AREA IN RCA (RESIDUAL CONTAINMENT AREA)	Brgy. Balud, San Roque, N. Samar	MEO-Municipality of San Roque	No issue	No issue	None	LPMC, MEO	Continue the regular monitoring and evaluation of the project until its completion to ensure compliance with plans, specifications, quality, standards, and implementation schedules.

Submitted by:	ETHEL O. RAMIREZ	Approved by:	MARIA ANA C. BALON, MD, MPH
Designation/Off	LPMC-Chairman	Designation:	Local Chief Executive
Date:	September 18, 2026	Date:	September 18, 2026