RPMES FORM 8

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of JANUARY - SEPTEMBER (3RD QUARTER)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of Drainage Canal @ Brgy. Matungao	none		Brgy. Matungao	LGU San Isidro, Leyte	September 14, 2026		
Construction of Drainage Canal @ Sitio Calumbangan	none		Brgy. Banat-I	LGU San Isidro, Leyte	September 14, 2026		
Construction / Installation of Streetlights @ Brgy. Paril	none		Brgy. Paril	LGU San Isidro, Leyte	September 14, 2026		
Construction / Installation of Streetlights @ Brgy. Daja Daku	none		Brgy. Daja Daku	LGU San Isidro, Leyte	September 14, 2026		

Submitted by:	ENGR. ARMANDO R. PERINO	Approved by:	HON. JEFFREY S. DAGANDAN
Designation/Office:	LPMC SECRETARIATE		LPMC CHAIRMAN
Date:	September 14, 2026	Date:	September 14, 2026

CamScanner